COOPERAZIONE INTERNAZIONALE

AGRO PROCESSING HUB WORKPLAN

ID	ITEM	Task Name	Duration	Start	Finish
1	1	**PRELIMINARIES**	1 ewk	Mon 11/30/26	Mon 12/7/26
2	2	**EARTHWORKS**	1 ewk	Mon 12/7/26	Mon 12/14/26
3	3	**FOUNDATION AND GROUND WORKS**	4 ewks	Mon 12/14/26	Mon 1/11/27
4		**MILESTONE 1**			Mon 1/11/27
5	4	**STRUCTURAL STEELWORK**	4 ewks	Tue 12/22/26	Tue 1/19/27
6	5	**ROOFING**	1 ewk	Wed 1/20/27	Wed 1/27/27
7		**MILESTONE 2**			Tue 1/26/27
8	6	**ENVELOPE AND FINISHING**	2 ewks	Thu 1/21/27	Thu 2/4/27
9	7	**MEP**	1 ewk	Fri 2/5/27	Fri 2/12/27
10		**MILESTONE 3**			Fri 2/12/27
11	8	**EXTERNAL WORKS, LANDSCAPING AND FENCING**	2 ewks	Sun 1/31/27	Sun 2/14/27
12		**MILESTONE 4**			Mon 2/15/27
13	9	**SOLAR POWER INSTALLATION**	1 ewk	Sun 2/7/27	Sun 2/14/27
14	10	**AGRO MACHINES INSTALLATION**	1 ewk	Wed 2/10/27	Wed 2/17/27
15		**MILESTONE 6**			
16	11	**TESTING, COMMISIONING AND TRAINING**	1 ewk	Thu 2/18/27	Thu 2/25/27
17		**MILESTONE 7 COMPLETION**			Thu 2/25/27

